OCTOBER 2003

UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

GOING THE EXTRA MILEF

PROJECT NUMBER LOCATION CONTRACTOR ORIGINAL AMT $ AMOUNT PAID WORK BEGAN % PROJECT COMPLETE
JOB / PROJECT DESCRIPTION PROJECT ENGINEER AUTHORIZED AMT TO DATE EST COMPLETE % TIME ELAPSED
BEAVER
SP-0021(7)90 SR-21, MINERSVILLE TO BEAVER STAKER & PARSON COS INC DBA WESTER $1,389,922 95%
34551 OVERLAY AND CHIP SEAL JIM MCCONNELL $1,389,922 $1,377,283 8/1/2003 167%
CARBON
SP-9999(673) FLAGGING SERVICE IN PRICE DISTRICT CONTRACT FLAGGING S O S STAFFING SERVICES $45,000 59%
34482 FLAGGING CONTRACT FRED JENKINS $45,000 $26,370 6/30/2004 27%
DAGGETT
SP-9999(651) FLAGGING SERVICE IN REGION THREE SOS STAFFING SERVICES $157,400 100%
33094 FLAGGING SERVICES ALAN BILLS $157,400 $177,122 6/3/2003 14%
SP-9999(672) FLAGGING SERVICE IN REGION THREE S O S STAFFING SERVICES $153,600
33103 FLAGGING SERVICES BRIAN PHILLIPS $153,600 $71,136 6/30/2004
DAVIS
SP-0126(8)0 SR-126;FROM I-15 TO SR-107 STAKER & PARSON COS INC DBA JACK B F $1,566,266 9/10/2002 97%
31070 HOT MIX ASPHALT OVERLAY, MICROSURFACING, & SPOT ROTO NICK PETERSON $1,566,266 $1,655,271 11/15/2002 99%
DUCHESNE
SP-9999(651) FLAGGING SERVICE IN REGION THREE SOS STAFFING SERVICES $157,400 100%
33094 FLAGGING SERVICES ALAN BILLS $157,400 $177,122 6/3/2003 14%
SP-9999(672) FLAGGING SERVICE IN REGION THREE S O S STAFFING SERVICES $153,600
33103 FLAGGING SERVICES BRIAN PHILLIPS $153,600 $71,136 6/30/2004
EMERY
SP-0031(16)18 SR-31, ROTOMILL & OVERLAY NIELSON CONSTRUCTION $1,110,080 6/23/2003 99%
34470 ROTOMILL & OVERLAY FRED JENKINS $1,110,080 $1,244,816 7/31/2003 117%
SP-9999(673) FLAGGING SERVICE IN PRICE DISTRICT CONTRACT FLAGGING S O S STAFFING SERVICES $45,000 59%
34482 FLAGGING CONTRACT FRED JENKINS $45,000 $26,370 6/30/2004 27%
GARFIELD
SP-9999(674) FLAGGING SERVICE IN RICHFIELD DISTRICT S O S STAFFING SERVICES $30,000
34370 FLAGGING CONTRACT FRED JENKINS $30,000 6/30/2004
GRAND
SP-9999(673) FLAGGING SERVICE IN PRICE DISTRICT CONTRACT FLAGGING S O S STAFFING SERVICES $45,000 59%
34482 FLAGGING CONTRACT FRED JENKINS $45,000 $26,370 6/30/2004 27%
JUAB
SP-9999(651) FLAGGING SERVICE IN REGION THREE SOS STAFFING SERVICES $157,400 100%
33094 FLAGGING SERVICES ALAN BILLS $157,400 $177,122 6/3/2003 14%
SP-9999(672) FLAGGING SERVICE IN REGION THREE S O S STAFFING SERVICES $153,600
33103 FLAGGING SERVICES BRIAN PHILLIPS $153,600 $71,136 6/30/2004
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KANE

SP-9999(674) FLAGGING SERVICE IN RICHFIELD DISTRICT S O S STAFFING SERVICES $30,000
34370 FLAGGING CONTRACT FRED JENKINS $30,000 6/30/2004
PIUTE
SP-9999(674) FLAGGING SERVICE IN RICHFIELD DISTRICT S O S STAFFING SERVICES $30,000
34370 FLAGGING CONTRACT FRED JENKINS $30,000 6/30/2004
SALT LAKE
SP-9999(639) PMSC; VARIOUS LOCATIONS IN REGION 2 GENEVA ROCK PRODUCTS INC $1,874,144 9/5/2002 99%
32120 PLANT MIX SEAL COAT BRANDON SQUIRE $1,874,144 $2,123,523 12/1/2002 100%
SP-0068(29)57 SR-68, 2100 SOUTH TO NORTH TEMPLE STAKER & PARSON COS INC DBA STAKER $807,341 12%
32127 ROTOMILL AND THIN OVERLAY KRIS PETERSON $807,341 $98,975 5/1/2004 26%
SAN JUAN
SP-9999(673) FLAGGING SERVICE IN PRICE DISTRICT CONTRACT FLAGGING S O S STAFFING SERVICES $45,000 59%
34482 FLAGGING CONTRACT FRED JENKINS $45,000 $26,370 6/30/2004 27%
SP-0046(7)0 SR-46, CHIP SEAL COAT INTERMOUNTAIN SLURRY SEAL INC $178,788 94%
34471 CHIP SEAL COAT RUSS TANGREN $178,788 $158,374 6/30/2003 60%
SP-9999(652) PRICE DISTRICT HALES SAND & GRAVEL INC $419,605 7/8/2003 99%
34472 CHIP SEAL COAT RUSS TANGREN $419,605 $382,034 6/1/2003 70%
SANPETE
SP-9999(674) FLAGGING SERVICE IN RICHFIELD DISTRICT S O S STAFFING SERVICES $30,000
34370 FLAGGING CONTRACT FRED JENKINS $30,000 6/30/2004
SP-0137(1)0 SR-137; MAYFIELD LOOP HALES SAND & GRAVEL INC $155,287 98%
34367 CHIP SEAL COAT REX FRIANT $155,287 $178,480 6/15/2003 0%
SP-9999(654) SR-31 & SR-264 LAMB EXCAVATING $427,329 90%
34368 CHIP SEAL REX FRIANT $427,329 $397,028 7/1/2003 130%
SEVIER
SP-9999(674) FLAGGING SERVICE IN RICHFIELD DISTRICT S O S STAFFING SERVICES $30,000
34370 FLAGGING CONTRACT FRED JENKINS $30,000 6/30/2004
SP-0118(6)6 MONROE MAIN STREET HALES SAND & GRAVEL INC $205,985 6/4/2003 92%
34365 ROTOMILL, OVERLAY, ASPHALT SLURRY COAT RANDALL TAYLOR $205,985 $190,867 7/1/2003 0%
SP-0024(33)16 SIGURD CANYON STAKER & PARSON COS INC DBA WESTER $694,489 93%
34366 OVERLAY, CHIP SEAL REX FRIANT $694,489 $703,008 6/15/2003 105%
UINTAH
SP-9999(651) FLAGGING SERVICE IN REGION THREE SOS STAFFING SERVICES $157,400 100%
33094 FLAGGING SERVICES ALAN BILLS $157,400 $177,122 6/3/2003 14%
SP-9999(672) FLAGGING SERVICE IN REGION THREE S O S STAFFING SERVICES $153,600
33103 FLAGGING SERVICES BRIAN PHILLIPS $153,600 $71,136 6/30/2004
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UTAH
SP-9999(651) FLAGGING SERVICE IN REGION THREE SOS STAFFING SERVICES $157,400 100%
33094 FLAGGING SERVICES ALAN BILLS $157,400 $177,122 6/3/2003 14%
SP-9999(672) FLAGGING SERVICE IN REGION THREE S O S STAFFING SERVICES $153,600
33103 FLAGGING SERVICES BRIAN PHILLIPS $153,600 $71,136 6/30/2004
WASATCH
SP-9999(651) FLAGGING SERVICE IN REGION THREE SOS STAFFING SERVICES $157,400 100%
33094 FLAGGING SERVICES ALAN BILLS $157,400 $177,122 6/3/2003 14%
SP-9999(672) FLAGGING SERVICE IN REGION THREE S O S STAFFING SERVICES $153,600
33103 FLAGGING SERVICES BRIAN PHILLIPS $153,600 $71,136 6/30/2004
WAYNE
SP-9999(674) FLAGGING SERVICE IN RICHFIELD DISTRICT S O S STAFFING SERVICES $30,000
34370 FLAGGING CONTRACT FRED JENKINS $30,000 6/30/2004
WEBER
SP-0097(1)0 SR-97; FROM 0.00 TO 2.56 STAKER & PARSON COS INC DBA JACK B F $316,304 10/2/2002 94%
31101 OVERLAY & CHIP SEAL COAT NICK PETERSON $316,304 $444,458 7/1/2003 127%
SP-0134(3)0 SR-134; FROM SR-37 TO SR-126 HMA OVERLAY GRANITE CONSTRUCTION CO OF UT $637,369 9/12/2003 97%
31110 PAVEMENT PRESERVATION NICK PETERSON $637,369 $731,100 11/1/2003 70%
NOTES TOTAL ORIGINAL AMOUNT $10,168,910 $9,959,845 TOTAL PAID AMOUNT

X - NO REPORT RECEIVED

2 TEVTEERARILY SUSEENGED TOTAL AUTHORIZED AMOUNT $10,168,910 $209,065 BALANCE

* - NON-STEWARDSHIP PROJECTS $177,122 CONTRACTS COMPLETED THIS MONTH

# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

Progress Reports not required for Region Service Contracts (Flagging,
Traffic Control, Traffic Stripping, Sweeping, etc.)
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